
ID WBS Task Name Duration Start Finish
1 1.9 Administration 1063 days Mon 1/7/02 Wed 4/12/06

2 1.9.1 Fiscal Years 933 days Mon 1/7/02 Mon 10/3/05

3 1.9.1.1 Fiscal Year 2002 1 day Mon 1/7/02 Mon 1/7/02

4 1.9.1.2 Fiscal Year 2003 1 day Tue 10/1/02 Tue 10/1/02

5 1.9.1.3 Fiscal Year 2004 1 day Wed 10/1/03 Wed 10/1/03

6 1.9.1.4 Fiscal Year 2005 1 day Fri 10/1/04 Fri 10/1/04

7 1.9.1.5 Fiscal Year 2006 1 day Mon 10/3/05 Mon 10/3/05

8 1.9.2 Design Phase 188 days Mon 1/7/02 Tue 10/1/02

9 1.9.2.1 Miscellaneous 185 days Mon 1/7/02 Wed 9/25/02

10 1.9.2.1.1 Silicon Managem 37 wks Mon 1/7/02 Wed 9/25/02

11 1.9.2.1.2 Administrative com 25 wks Mon 1/7/02 Tue 7/2/02

12 1.9.2.2 Travel 26 wks Mon 1/7/02 Tue 7/9/02

13 1.9.2.3 Project receives CD-3 0 days Tue 10/1/02 Tue 10/1/02

14 1.9.3 Construction Phase 1062 days Mon 1/7/02 Wed 4/12/06

15 1.9.3.1 Miscellaneous 1062 days Mon 1/7/02 Wed 4/12/06

16 1.9.3.1.3 Administrative su 150 wks Tue 10/1/02 Mon 10/10/05

17 1.9.3.1.1 Visitors 125 days Mon 10/10/05 Wed 4/12/06

18 1.9.3.1.1.1 Silicon Mana 25 wks Mon 10/10/05 Wed 4/12/06

19 1.9.3.1.2 Travel 928 days Mon 1/7/02 Tue 9/27/05

20 1.9.3.1.2.1 Travel - FY 2 17 wks Mon 1/7/02 Mon 5/6/02

21 1.9.3.1.2.2 Travel - FY 2 49 wks Tue 10/1/02 Fri 9/26/03

22 1.9.3.1.2.3 Travel - FY 2 49 wks Wed 10/1/03 Wed 9/29/04

23 1.9.3.1.2.4 Travel - FY 2 49 wks Fri 10/1/04 Tue 9/27/05
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